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CIC #: 99EPA SUPERFUND 

Billed Date: 01-May-2012 

Customer Order Number DW96957731 

DIAMOND HEAD OU1 

EPA 640 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS ANDOR FUNDS (AR 37-1) 

Mission Assignment No: 

329881 BZ801 

D.O. Voucher No. BU. Voucher No. 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Bill No. 

27057933 

Partial # 29 

Paid By Check No. 

02-Apr-2012 Thru 01-May-2012 

Collection Vou. No. 

Accounts Of 

Facility: Diamond Head Oil 
A/C#: DW96957731-01-0 
RPM: Grisell Diaz-Cotto 
Dale: 8/3/12 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

1 4 4 8 3 2 

Billed Account ing Classification 

68 68 X 8145.0000 2010 00 0000 012731 0000 OOOOO 

Bill ing Account ing Classification 

$1,298.45 96NAX 3122.0000 G5 08 2416 868 012731 96231 $1,298.45 

Line Item Moa 

1 INHOUSE - OTHER RESOURCES 
1 INHOUSE-LABOR 
1 INHOUSE - LABOR 
1 INHOUSE-LABOR 

Description 

SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

Eaid No 

Subtotal: 

CORPS CERTinCATION 
"I CFRTIFYTHAT THE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT TH EPAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KW V̂VLEDGE AND 

O , SIGNATURE , 

Amount 

$208.23 
$318,26 
$94.80 

$677.16 
$1,298.45 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31- May- 2012 Pay This Amount: 

$1,298.45 

$0.00 

$1,298.45 

Funds Author ized: 

Total Billed Amount: 

Prev Billed Amount : 

Current Billed Amount 

Total Flux Bil led: 

Prev Flux Bil led: 

Current Flux Bil led: 

J ^ ^ « _ i _ l « Z J T ^ ^ l ^ 

$174,000.00 

$124,523.50 

$123,225.05 

$1,298.45 

$0.00 

$0,00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
1 certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Annrnvpri hv Tnaa.siirv For Use In Lieu of SF 1080 nnhilnnnit nfl9 v;9 1 1 



I-:a,N.q.!\3 CITY DISTRICT 
DI.WOND HE.z\D OIL REFINERY, NJ 

IP: Mu.tiber: DW9695~~-31 

'•lONTHLY REPORT FOR APRIL 201 

PROGRESS REPORT 

P a a G : 1 '10 
D a t e : 01 -KAY-20 ' l 2 

ST.ATE.'^EriT OF CH.",RGES -FOR PERIOD: 

T o t a l F u n d 5 A u t h o r i z e d . : 

L e s s T o t a l E : < p e n d i t u r e s : ( -} 

L e s s L l r i d e i i v e r e d O r d e r s ; {-: 
L e s s C o m i r d t i n e n t s ; {-) 

F u n d s A v a i i a b - l e B a l a n c e : . 

BILLING ACTIVITY ( S6:-:3i-22 ) :. 

B i l l N u m b e r : 2 7 0 5 7 9 3 3 

F u n d s E;-;per!ded D u r i . n c R e p o r t P e r i o d : 
T o t a l 3 , i l l e d t o D a t e : 

DIRECT FUND CITE PAYMENTS: 

Fu.'ids E .xpended D u r i n g R e p o r t P e r i o d : 
T o t a l E x p e n d e d t o D a t e : 

R e v i s e d R e i n i b u r s a b l e 
( 9 6 X 3 1 2 2 ) 

S 1 7 4 , 0 O 0 . O D 

5 1 2 4 , 5 2 3 . 5 0 
SO. 00 

$ 1 ' ^ , 6 7 7 . 7 3 

D i r e c t Fund C i t e 

5 1 , . 0 4 5 , 0 0 0 . 0 0 

$ 4 0 2 , 5 4 1 . 4 8 
S 6 4 3 , 4 5 S . 5 2 

3 0 . 0 0 

so . 00 

TA T o t a l s -
( 9 6 X 3 1 2 2 ) 

1 , 2 2 0 , 0 0 0 . 0 0 

5 5 2 7 , 0 6 4 . 5 8 
S 6 4 3 , 4 5 8 . 5 2 

S 1 7 . 6 7 7 . 7 2 

S 1 , 2 9 S . 4 5 
S 1 2 4 , 5 2 3 . 5 0 

5 1 6 , 2 6 2 . 4 5 
S 4 Q 2 , 5 4 1 . 4 3 



KANS.AS CITY DISTRICT 
DT.-.MOND SJEAD OIL REFT.NERY, NJ 

PROGRESS REPORT 

Page: 141 
Date : 01-I4.AY-2012 

.A Number: 

J i l l Number: 
D a i 

Monthly D.irect Fund C i t e C o n t r a c t Cost,(6S 

S1,29B.45 

S16,262.48 

-uooet uategories 

c ;-.c!u.i.pment 
e Supplies 

1 I ' c t a i D i r e c t Charges 

Co: 
;urr< 

Prior Month's 
Sumrrary 

S436.97 
S240.29 

30.00 
50.00 
30.00 
50.00 
50.00 

S20S..23-

5565.39 
5413.06 

341,309.27 
321,765.81 
313,299.14 

30.00 
30.00 
30.00 
SQ.OO 

55,930.62 
363,304.84 
539,920.21 

Proiect Costs 

to Date 

541 
322 

; 513 

5" 

564 
340 

5124 

746.14 
006.10 
2 99.I 4 
30.00 
50.00 
50.00 
50.00 

136.65 

190.23 
333.27 

523.50 

LABOR BREAKOUT FOR MONTH: 

Labor .Amount 

SHELLY M ALLEN . 
ELIZABETH BUCKRUCKER 
ROBERT M PENDER, JR 

FJV.'SAS CITY DISTRICT 
K.ANSAS CITY DISTRICT 
KANS.AS CITY DISTRICT 

PROG.RAM .ANALYST 
HTRW PROJECT M.A.N'AGER 
HTSW PROJECT MAN.AGER 

3.00 
5.00 

1.50 

5279.77 
3619.64 

5190.81 

9.50 ;i,090.22 



m s f c r . 2 . 1 . 1 3 0 : 
99FPA 

p a g e : D 9 
D a t e : 0i-M..AY-2012 

KANSAS CITY DISTRICT 
DI.AHOND HEAD OIL REFINERY, NJ 

lA N u m b e r : D K 9 6 9 5 ~ ^ 3 l ; . A 

MONTHLY REPORT FOR APRIL 2 0 1 : 

PROGRESS REPORT 

STATEMENT OF CH.ARGES FOP PERI 

F u n d s . A u t h o r i 

L e s s T o t a ] E : < p e n - d i . t u r e s ; 
L e s s U n d e l i v e r e d O r d e r s : 
L e s s .Corruni t m e n t s : 

/Avai lable Balar^ce: 

R e v i s e d R e i m b u r s a b l e 
( 9 6 X 3 1 2 2 ; 

3 1 7 4 , 0 0 0 . 0 0 

5124,523.50 
50.00 

3 1 " - , € 7 7 . 7 3 

D i r e c t Fund C i t e 

SI , 0 4 6 , 0 0 0 . 0 0 

3 4 0 2 , 5 4 1 . 4 8 
S 6 4 3 , 4 5 8 . 5 2 

SO. 00 

l A T o t a l s 
( 9 6 X 3 1 2 2 ) 

3 1 , 2 2 0 , ( 

3 5 2 7 , 0 6 4 . 9 8 
564 3 , 4 5 8 . 5 2 
. 3 1 7 , 6 7 7 . 7 3 

o j i , .-yb . 

( 9 6 X 3 1 2 2 ) . : 

Funds £;.;pe.nded During Report Period: 
Total Billed to Date: 

5 1 , 2 9 8 . 4 5 -
5 1 2 4 , 5 2 3 . 5 0 

DIRECT FUND CITE PAYMENTS: 

F u n d s E:-:pended D u r i n g R e p o r t P e r i o d : 
T o t a ] E;-:Dendod t o D a t e : 

5 1 6 , 2 6 2 . 4 5 
5 4 0 2 , 5 4 1 . 4 8 



99EFA 
Page: 60 

Date: Ol-RAY- ^31 2 

PROGRESS REPORT 

iv'VNSAS CITY DISTRICT 

DIAHONCi HF.AD GIL REFINERY, Nj 

lA Number: DW^o^SV^aiAA. • 

3i.i.l Number: 2705'^91^ 

Bill Invci CG Date: 01-MAY-2012 

Monch.ly Billing Amount ( 96X3122 l : 

rionthly Direct Fund Cite Contract Cost (66X8245) : 

Budget Categories 

a Personnel 
b Fringe Benefits 

d Equipment 
e Supplies 
i Procurement 
g. Co,-istructi or̂  

narges 

Charnes 

31,2 98.4 5 

516,262.48 

Costs for 
Current Month 

•30.00 
50.00 

30.00 
30.00 

30.00 
50.00 
30.00 
30.00 

30.00 
SO.00 

Prior Month's 
Sunmary 

30.00 

30.00 
50.00 
50.00 
50.00 

30.00 
• 50.00 

50.00 
50.00 

. 50.00.--

Pr oiect Cos 
to Date 

ts 

50.00 

SO.00 
50.00 
50.00 
5 0.00 

30.00 
50.00 
50.00 
50.00 

50.00 

50.00 50.00 



PM-ES 

Progress Report for EPA Region II 

Site: 

Bill No.: 

Reporting 
Period: 

Diamond Head Oil Refinery, NJ 

Remedial Design Operable Unit 1 

27057933; 

Partial #29 

From: 

April 2, 2012 

lAG 
No.: 

Phase: 

DW96957731/BZ801 

lAG Award Date: 12/02^09 

To; 

May 1,2012 

Remedial Design - 0U1 1 

lAG Expiration Date: 

6/30/14 

EPA RPM 

Grisell Diaz-Cotto 

Other Corps 1 

P2: 329881/FWI: G0C947 | 

USACE PM II 
Elizatjeth Buckrucker |l 

Work Performed 

This Perifxi 
Task Order 0004 Invoices. On 2 Apr 12, In voiced 19 was reviewed and approved for $ 16,262.48 covering period 28 

Jan-24Febl2. 

Funding. No additional funding will be required this FY under current project plans. 

Pre-Design Investigation (PDI). 

o On 2 Apr 12, received summary tables with start-up sampling results (reformatted for ease of use). 
Forwarded to internal team and discussed with G. I lattan. 

o On 24 Apr 12, received summary report with bench scale setup and test summary. 

o 
Schedule. The current project schedule is 20 Jan 12. 

Contract Task Order 0004. No contract actions this reporting period. 

Preparation of Progress Report and Project E.xpenditures spreadsheet. 

KeyMeeiiKisTiiisPEfiod 

KeyContract MUes&xKS 

1 ConvletBdloDale 

1 > Meetings and conference calls held iire notedi in progress portions of this report. 

> 2 Dec 2009: New lA funding received totaling $300,000 

> 10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000. 

> 6 Apr 2010,1A Amendment # 1 funding received totaling $ 170,000; for total 1A value of $470,000. 

« 13 Aug 2010, Task Order 0002, Modification 1 was awarded for $ 141,000. 

> 29 Sep 2010; lA Amendment #2 funding received totaling $750,000; for total lA value of $1,220,000. 

« 2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000 

ConSaOor Actions/ 

AccompSshments 

Management tasks included general project communication and reporting. 

Prepared ;tnd submitted summary of the Phase 2 setup. 

More detail may be found in CH2M Hill Progress Report 21: April 2012. 

10F3 



PM-ES 

Progress Report for EPA Region II 

Projected Work, Meetings Milestones through next FY. 1 

Nanaeve 

MeeHigs 

Mfestooes 

• FY 12. Milestones to depend on duration of the bench scale testing. 

0 Completion of Phase 2 Bench Scale 

0 Pre-Design Field Investigation (re-scope as required based on bench scale results) 

> FBD; no speeitic meetings set 

> 5 May 2010-Final Data Needs Technical Memorandum submitted. 

> 31 Aug 2010 -Final Pre-Design Investigation Work Plan submiited. 

> 27September- l October 2010: Pre-Design Investigation LNAPL Siimpling 

> l2November20IO;Phase 1 BenehScaletestinitiated. 

> 20 February 2012: Phase 1 Bench Scale test complete (25 Jan 12 decision made to discontinue Phase 1). 

> 24 Janiiiiry 2011: Received Phase 1 bench scale (month 1) results 

> 23 Febrtiaty20ll: Received final dio.xin results trom bench scale soils (collected under 01J2). 

> 31 March 2011: Received Phase 1 Bench Scale Status Report 2/Draft Technical Memorandum (updated 19 May 11 

with med/low soil sample results). 

> 6 April 2011; Meeting held to discuss Phase 1 Results/Phiise 2 discussion and decision 

> 21 [December 2011: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale. 

> 25 January 2012: Meeting held to discuss Phase 1 bench scale sajnpling results and confinn Phase 2 column setup. 

« 20 Febmary 2012: Collected llnal Phase 1 bench scale samples. 

> 7 March 2012: Phase 2 Bench Scale test initiated. 

Issues 
Technical: No significant issues at this time; monitoring Phase 2 bench scale results. 

SchecUe: The current schedule is dated 20 Jan 12. 

RMKtng: None. 

lAG Summary 1 

Amendment Funding 

USACE 

$45,000 

$29,000 

$100,000 

Direct Fund Cite 

$255,000 

$141,000 

$650,000 

Amend # 

Initial 

1 

2 

Date 

12/2/09 

4/6/10 '. 

9/29/10 

Cumulative Funding 1 

USACE 

-

$74,000 

$174,000 

Direct Fund Cite 

-

$396,000 

$1,046,000 

Total lAG 

$300,000 

$470,000 

$1,220,000 

2 OF 3 



PM-ES 

Progress Report for EPA Region II 

Expenditures: USACE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

Description 

Contract - CH2M Hill W912DQ-08-D-0016; 
Task Order 0004 - awarded 10 Feb 10 

Contract - CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 - awarded 13 Aug 
10 • 
Contract - CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 2 - awarded 2 Nov 
10 

Subtotal-Summary of DFC Contract j 
Dollars' ' "̂  ? : , ' . 

Kansas City Corps In-House Labor/Travel 

I Superfund M&S Fee 

Subtotal - Lab'or/M&S" • > ^"^ • ' ", -

Grand Total - Contract/Corps 

Funds for 
Activity 

$255,000.00 

$141,000.00 

$650 000 00 

' $1^046,000.00 

$156 900 00 

$17,100 00 

•', $174,000 00 

$1,220,000.00 

Funds 
Disbursed 
this Month 

$0.00 

$9,721.00 

$6 541 48 

' $16,262.48 

$1 090 22 

$208 23 

$1,298 45 

$17,560.93 

Funds 
Disbursed 

to Date 

$255,000.00 

$141,000.00 

$6 541 48 

$402,541.48' 

$117 384 65 

$7 138 85 

$124,523.50^ 

$527,064.98 

Funds Not 
Disbursed 

$0.00 

$0.00 

$643 458 52 

$643,458 52 
$39 515 35 

$9,961 15 

$49,476.50 

$692,935.02 

I AG Project Description (block 12 of I A) 
Base lA: USACE Kiuisas City District (i:)OD964126) to perform Remedial Design activities for Operable Unit 1 
Superfund Site (EPA Site tJ#NJD092226000). 

at the Diamond I lead Oil 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 

1 Bonnie Lowe 
Trudy Shannon 
Scott Young 

Contact Mbrmatlbn 

(816)389-3581 
Cell: (816)695-5797 
(816)389-3579 
(816)389-3857 
(816)389-3908 
(816)389-3803 
(816)389-3822 
(816)389-3589 

nesponsjbffiy 

Project Manager 

Project Geologist 
Project Chemist 
Project Process Engineer 
Contract Specialist 
Contracting Officer 
Contracting Officer Representative 

Prepared by; 
Elizabeth Buckrucker 
Project Manager 
18 July 2012 
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